

## Les T's Owner Building Project - Part 2

Monday, 02 November 2009

Last Updated Wednesday, 07 April 2010

This is a continuation of Les T's Owner Building Project - Part 1 which we first posted in April 2009.

After waiting six months for the transfer of the land to go through, Les's building project finally started on 1 October 2009. Here with the first pics as excavations and foundations start to take place and look how they're flying ahead after just 12 working days in progress!

Attached is a PDF of the up-to-date Costs Schedule as at 2 November 2009 which you can compare with the original worksheet of 14 April 2009.

05-10-2009

18-10-2009 21-10-2009 22-10-2009 23-10-2009 26-10-2009 28-10-2009